Open Government Partnership

OGP Timeline 2015-2018

This calendar outlines the two-year cycle for OGP participating countries that deliver new National Action Plans (NAPs) in even years. During the action plan cycle, governments will draft their NAP jointly with civil society. They will continuously implement their commitments and produce a Self-Assessment report once a year. The Independent Reporting Mechanism (IRM) will also produce two reports during the cycle to monitor results achieved and make recommendations for improvements. Exact timelines may vary slightly. For more information, consult the full OGP Calendar Guidance Note.



	2015		2016			2017			2018		
	JUL MAY APR MAR FEB	JAN DEC NOV OCT SEP AUG	JUN APR MAR FEB	SEP JUL	DEC NOV OCT	APR MAR FEB JAN	JUL MAY	DEC NOV	MAY APR MAR FEB	SEP JUL	JAN
DUE DATES	Mar 31, 2015	Jul, 2015		Jun 30, 2016	• Sep 30, 2016			• Sep 30, 2017	• Jan, 2018	• Jun 30, 2018	
	IMPLEMENT NAP 2 July 1, 2014 - June 30, 2	2016									
		NT DEVELOPS NAP ELF-ASSESSMENT R									
		IRM PUBLISHES NA PROGRESS REPOR									
Q		IENT AND CIVIL -CREATE NAP 3									
Grou	IMPLEMENT NAP 3 July 1, 2016 - June 30, 2018										
J	GOVE	RNMENT DEVELOP									
ar			I PUBLISHES NA ROGRESS REPO								
Ye						DEVELOPS N ESSMENT REI					
Even	IRM PUBLISHES NAP 3 PROGRESS REPORT										
Ň						GOVERNMENT AND CIVIL SOCIETY CO-CREATE NAP 4					
LINK										IMPLEMENT N July 1, 2018 - June 30, 2020	

http://www.opengovpartnership.org/country/brazil