EXECUGCAO DE PROJETO POLICIA FEDERAL MICROGERACAO
CRONOGRAMA FISICO-FINANCEIRO
- EXECUGAO FISICA E A N N ACUMULADO NO
| ITEM | DESCRICAO | VALOR DOS SERVIGOS | FINANCEIRA 12 MES 2¢ MES 32 MES PERIODO
MENSAL R$ 26.333,37 RS 162.843,86 R$ 265.603,81 R$ 454.781,04
Orgamento Sintética - MICRO GERACAO R$ 454.781,03 5,79% 35,81% 58,40% 100,00%
ACUMULADO R$ 26.333,37 R$ 189.177,23 R$ 454.781,04 RS 454.781,04
MENSAL
R$ 21.384,55 RS 28.398,91 RS 25.802,88 R$ 75.586,34
1 ADMINISTRAGAO DE OBRA RS 75.58634|  IMULADO 28,29% 37,57% 34,14% 100,00%
RS 21.384,55 RS 49.783,46 RS 75.586,34 RS 75.586,34
MENSAL RS 20.038,84 RS 27.053,20 RS 24.457,17 RS 71.549,21
1.1 MAO DE OBRA RS 71.549,21 28,01% 37,81% 34,18% 100,00%
RS 20.038,84 RS 47.092,04 RS 71.549,21 RS 71.549,21
ACUMULADO
RS 1.345,71 RS 1.345,71 RS 1.345,71 RS 4.037,13
MENSAL
1.2 INSTALAGOES PROVISORIAS RS 4.037,13 33,33% 33,33% 33,33% 100,00%
ACUMULADO RS 1.345,71 RS 2.691,42 RS 4.037,13 RS 4.037,13
MENSAL
RS 4.687,27 RS 0,00 R$ 0,00 R$ 4.687,27
10/ 10/ 10/
2 SERVICOS PRELIMINARES R$ 4.687,27 AEDEGD 100,00% 0,00% 0,00% 100,00%
RS 4.687,27 RS 4.687,27 RS 4.687,27 RS 4.687,27
MENSAL
R$ 261,55 R$ 90.512,44 R$ 90.774,00
3 FUNDAGOES E ESTRUTURA RS 90.77400| I MULADO 0,29% 99,71% 0,00% 100,00%
RS 261,55 RS 90.774,00 RS 90.774,00 RS 90.774,00
MENSAL RS 261,55 RS 0,00 RS 0,00 RS 261,55
3.1 DEMOLICOES, RETIRADAS E ESCAVACOES RS 261,55 100,00% 0,00% 0,00% 100,00%
RS 261,55 RS 261,55 RS 261,55 RS 261,55
ACUMULADO
MENSAL RS 0,00 RS 9.760,96 RS 0,00 RS 9.760,96
3.2 FORNECIMENTO E INSTALAGAO DE ESTRUTURAS DE FIXAGAO DOS CARPORTS RS 9.760,96 0,00% 100,00% 0,00% 100,00%
RS 0,00 RS 9.760,96 RS 9.760,96 RS 9.760,96
ACUMULADO




MENSAL RS 0,00 RS 80.751,48 RS 0,00 RS 80.751,48
3.3 FORNECIMENTO E INSTALAGAO DE ESTRUTURA CARPORT RS 80.751,48 0,00% 100,00% 0,00% 100,00%
ACUMULADO RS 0,00 RS 80.751,48 RS 80.751,48 RS 80.751,48
R$ 0,00 RS 1.694,81 R$ 0,00 RS 1.694,81
MENSAL
4 REDE SUBTERRANEA PARA CABOS R$ 1.694,80 0,00% 100,00% 0,00% 100,00%
DG R$ 0,00 RS 1.694,81 RS 1.694,81 RS 1.694,81
MENSAL RS 0,00 RS 1.477,61 RS 0,00 RS 1.477,61
41 DEMOLICOES E ESCAVACOES RS 1.477,61 0,00% 100,00% 0,00% 100,00%
RS 0,00 RS 1.477,61 RS 1.477,61 RS 1.477,61
ACUMULADO
MENSAL RS 0,00 RS$ 217,20 RS 0,00 RS$ 217,20
4.2 CAIXAS DE PASSAGEM RS 217,20 0,00% 100,00% 0,00% 100,00%
ACUMULADO R$ 0,00 R$ 217,20 R$ 217,20 RS 217,20
MENSAL RS 0,00 R$ 42.237,70 RS 239.148,46 RS 281.386,16
5 INSTALAGOES ELETRICAS RS 281.386,16 0,00% 15,01% 84,99% 100,00%
R$ 0,00 R$ 42.237,70 RS 281.386,16 RS 281.386,16
ACUMULADO
EnSa R$ 0,00 R$ 0,00 RS 652,47 RS 652,47
6 SERVICOS FINAIS RS 652,47 0,00% 0,00% 100,00% 100,00%
PETIEGD R$ 0,00 RS 0,00 RS 652,47 RS 652,47
MENSAL RS 0,00 RS 0,00 RS 490,16 RS 490,16
6.1 REMOGAO DE ENETULHOS RS 490,16 0,00% 0,00% 100,00% 100,00%
RS 0,00 RS 0,00 RS 490,16 RS 490,16
ACUMULADO
MENSAL RS 0,00 RS$ 0,00 RS 162,31 RS 162,31
6.2 SINALIZAGAO DA OBRA RS 162,31 0,00% 0,00% 100,00% 100,00%
RS 0,00 RS 0,00 RS 162,31 RS 162,31

ACUMULADO
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